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 In response to SRS CAB Recommendation # 265, to 
provide a review of the SRS site specific quarterly 
Performance Measures Report for 2nd Quarter FY 2010.

Purpose
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 The Site specific Performance Measures Report is grouped 
into three categories:

Liquid Waste

Nuclear Materials

Recovery Act (ARRA)

 Each measure attempts to provide a complete perspective:

History - Cumulative thru 2009

FY 2010 - Actuals and Target

End State Target

Background
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SRS Performance Measures  – 2nd Quarter FY 2010

Liquid  Waste 

Measure

3/31/10 3/31/10

DWPF Canisters Poured & Tested

Canisters Produced Canisters 196 2,795 103 190 2,898 7,235

Canister Storage Spaces Available Spaces 1,795 1,692 1,605 1,692 TBD 1

Tank Preparation and Closure

Bulk Waste Removal Complete Tanks 0 7 0 2 7 51

Heel Removal Campaign Complete Tanks 2 4 0 2 4 51

Annuli  Prepared for Closure Tanks 0 0 0 2 0 43 (8=NA)

Three Agency Preliminary Approval 2 Tanks 2 4 0 2 4 51

Three Agency Final Approval 
2

Tanks 0 2 0 2 2 51

Tanks Isolated Tanks 0 2 0 1 2 51

Operationally Closed Tanks 0 2 0 0 2 51

SPF Salt Solution Processed

Salt Solution Processed k Gallons 1,524 2,967 510 2,220 3,477 120,690

Radioactivity

Curies Stabilized in Canisters 3 k Curies 6,880 23,800 3,980 7,254 27,780 385,000

Notes:

1. GWSB # 3 Contingency Capacity - TBD

2. Approval to Cease Waste Removal

3. Estimate based on Sludge Batch Sampling

End State 
(Rev. 15 

System 

Plan)

FY 2010

Actual   

FYTD

Target  

Annual

Cum thru 

2010

Unit of 

Measure

FY 2009

Actual
Cum  thru 

2009
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SRS Performance Measures  – 2nd Quarter FY 2010

Nuclear Materials

Measure

3/31/10 4/1/10

Plutonium & Enriched Uranium

Plutonium Dissolved in H-Area Containers 8 42 10 31 52 967 2

for Disposition 1

LEU Shipped to TVA Vendor Trailers 11 297 14 20 311 564

 (LEU = HEU blended with NU) 3 

Notes: 

  1.  Quantities Since 2008

  2.  Pre- Decisional Quantity

  3.  LEU = Low Enriched Uranium

       HEU = Highly Enriched Uranium
       NU = Natural Uranium

FY 2009

Actual
Cum  thru 

2009

FY 2010

Actual   

FYTD

Target  

Annual

Cum thru 

2010

End        

State 

Unit of 

Measure



6

DOE-SR Performance Measures  – 2nd Quarter FY 2010

Recovery Act

Measure

3/31/10
Funding Spent

SRNS 225,506 255,699 520,093 481,205 1,414,000

SRR 104 28,262 140,000 28,366 200,000

       Total $ (000) 225,610 283,961 660,093 509,571 1,614,000

Unit of 

Measure
Actual   

FYTD

Target  

Annual

Jobs

3,225

Saved / Created

FY 2010
2009              

Actual ARRA      

End State

Cum thru 

2010
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DOE-SR Performance Measures  – 2nd Quarter FY 2010

Recovery Act

Measure

3/31/10
Funding Spent

SRNS 225,506 255,699 520,093 481,205 1,414,000

SRR 104 28,262 140,000 28,366 200,000

       Total $ (000) 225,610 283,961 660,093 509,571 1,614,000

Unit of 

Measure
Actual   

FYTD

Target  

Annual

Jobs

3,225

Saved / Created

FY 2010
2009              

Actual ARRA      

End State

Cum thru 

2010
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SRS Performance Measures  – 2nd Quarter FY 2010

Recovery Act

Measure

3/31/10 3/31/10 3/31/10

Solid Waste Disposition

RH-TRU Waste Dispositioned Cubic Meters 17 0 5 17 39

CH-TRU Waste Dispositioned 281 350 739 631 4,161

             Total TRU Dispositioned 298 350 744 648 4,200 6,589 15,658

PAD 1 - % TRU Waste Removed % 0% 33% 100% 33% 100%

PAD 1 - % TRU Waste Disposed % 0% 0% 20% 0% 90%

MLLW Disposed (Legacy and NGW
 2
) Cubic Meters 325 40 359 365 1,075

LLW
3
 Disposed (Legacy and NGW

 2
) 2,067 3,678 15,852 5,745 27,832

             Total MLLW & LLW 2,392 3,718 16,211 6,110 28,907 109,282 140,856

Nuclear Material Disposition

Depleted Uranium Oxide Shipped Drums 0 5,409 15,606 5,409 15,606 5,409 15,606

Notes:

1. Total Cum = Pre-ARRA Cum + ARRA Cum

2. NGW = Newly Generated Waste

3. Includes DUO

Total Cum 

thru 2010
 1Actual   

FYTD

Target  

Annual

Total      

End State

ARRA 

Cum thru 

2010

ARRA      

End State

Unit of 

Measure

2009              

Actual

FY 2010



9

SRS Performance Measures  – 2nd Quarter FY 2010

Recovery Act

Measure

3/31/10 3/31/10 3/31/10

Soil & Water Remediation 

Characterized for Remediation Waste Sites 4 7 13 11 25

Remediation Systems Installed Systems 2 0 8 2 14

Remediations Completed Release Sites 2 0 0 2 11 368 515

Ground Plumes Remediated # of Plumes 1 0 5 1 8

Deactivation & Decommissioning

Facilities - D&D Completed   No Appreciable 

    Industrial Facilities   Completions 2 232 759

    Radioactive Facilites   Scheduled for 2010 16 7 40

         Total Facilities D&D'd Facilities   Measure to be 18 239 799

  tracked in 2011

Reactors Decommissioned # Completed 0 0 1 0 3

Operational Footprint Reduction

Site Remediated/ Footprint Reduction Acres 0 0 45 0 108,856

Notes:

1. Total Cum = Pre-ARRA Cum + ARRA Cum

Target  

Annual

Unit of 

Measure

2009              

Actual

FY 2010 ARRA 

Cum thru 

2010

Total Cum 

thru 2010 1

Total      

End State

ARRA      

End StateActual   

FYTD
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Summary and Path Forward

 The Site specific Performance Measures Report will be 
provided at the May Meeting.

 Suggestions from the CAB for any improvements are 
welcomed.
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Acronyms

ARRA American Recovery & Reinvestment Act

GWSB        Glass Waste Storage Building

HW Hazardous Waste

LEU            Low Enriched Uranium

HEU            Highly Enriched Uranium

LLW Low Level Waste

LLMW Low Level Mixed Waste

MLLW Mixed Low level Waste

NU               Natural Uranium

SCDHEC    South Carolina Dept of Health & Environmental Control

SRNS         Savannah River Nuclear Solutions

SRR           Savannah River Remediation

SWPF         Salt Waste Processing Facility

TRU Transuranic Waste

TVA            Tennessee Valley Authority


